URS

Newmark/Muscoy TEAM Conference Call Notes
4 January 2005 (2:00 P.M.)

Team Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS X Jackie Lane/EPA

X Matt Dwyer/lURS ] Francisco Arcaute/EPA

X Adam Harvey/URS

X Connie Biedel/URS X Stacey Aldstadt/SBMWD

X Kit Veldman/URS Corporation X Bill Bryden/SBMWD
J Russell Smith/'SBMWD

XI Tom Perina/CH2M Hill X Mark Eisen/SBMWD

X Bob Kemmerle/E2 O] Terry Tonn/SBMWD
X Mike Lowe/SBMWD
] LanaKennerly /SBMWD

| General

= Atthe5 January construction meeting, Bill to provide Kim a change order letter confirming
the need for the 24 differentia pressure transducers on WA69. Dwayne will also check the
0O&M manual and advise Kim.

= Matt discussed construction status of the 19" Street Treatment Plant, Encanto Park Booster
Station, and the freeway/railroad boring.

= Per Kim, OK to order the equipment cages for Encanto Park. URS will generate a change
order for EI-Co to order and install the cages.

= Mark discussed perforation issues on well 108.
= Jackie confirmed meeting on 25 January, at 3:00 p.m.
= Beforethe 25 January meeting, Dwayne to provide Jackie a draft of picture slideshow.

= Bill/Mike will provide comments to Adam at the 1/5 meeting on the draft start-up
procedures.

= Construction team will meet at the plant on 5 January, 11:00 am.

= Thetechnica project meeting will be held on 26 January at the classroom, construction
meeting and inspections to be held at the construction sites on 27 January.

| Next Conference Call:
Monday, 10 January; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)
days of this writing.




